# **Taleo Project Timeline**

## <u>September – November</u> 2014

Recruiting Analysis and Design sessions

Recruiting System Configuration and Sign Off;

Data mapping complete; Integration development initiated

### December 2014 Integration development continues

Testing resources identified and testing preparation complete

#### January – April 2015

Testing: User Acceptance Integration System

Onboarding kick off and configuration

PeopleAdmin decommissioning plan and training plan defined

### <u>May – Nov 2015</u>

Full integration testing with HCM and third party vendors:

Final system adjustments

End User training rollout in advance of Nov Go-Live