

Project Status, April 3 ^[1]



April 13, 2015 by [Kim Egan](#) ^[2]

Activities Completed This Week:

- Participated in data integration meetings. Determine mapping and layout of education object data.
- Participated in calls with Linvio and Salesforce to determine PCI Compliance and next steps (4/1).
- Design online community to trigger to automatically keep constituent contact and use accounts in sync.
- Designed eComm security profiles for users.

Activities Planned for Next Week:

- Continue ExactTarget build.
- Receive hand off from Dev for the online community custom settings (allow ACF to configure community to eComm's specs).
- Salesforce build and configuration: Build Education and interest objects.
- Follow up with linvio/event management tools.

Source URL: <https://www.cu.edu/blog/ecommm-blog/project-status-april-3>

Links

^[1] <https://www.cu.edu/blog/ecommm-blog/project-status-april-3> ^[2] <https://www.cu.edu/blog/ecommm-blog/author/74>