

## **Project Status, Feb. 6** <sup>[1]</sup>

February 16, 2015 by [\(not verified\)](#) <sup>[2]</sup>

### **Activities Completed This Week:**

- ExactTarget Business Unit and User Account Review (CU, ACF): Submitted initial draft to ET.
- Data model design and internal review (ACF)
- Community wireframe review (CU, ACF)
- rC Events Call (CU, ACF, rC)
- Work with ET to schedule a demo of Data Extension
- Continue Solution Design
- Completed Tasks from Teamwork (see attached report)

### **Activities Planned for Next Week:**

- Data Model Review (Data Integration Meeting, Tuesday February 10)
- Schedule Onsite Visit
- Configuration Review Planning
- Continue design of solution
- Build out requirements in SF for ET Demo (Alt Email address, contacts and contact information)(ACF)

---

**Source URL:**<https://www.cu.edu/blog/ecommerce-blog/project-status-feb-6>

### **Links**

[1] <https://www.cu.edu/blog/ecommerce-blog/project-status-feb-6> [2] <https://www.cu.edu/blog/ecommerce-blog/author/0>