

Project Status, Jan. 30 ^[1]

January 30, 2015 by [\(not verified\)](#) ^[2]

Activities Completed This Week:

- ExactTarget multiple email solution review (ET, ACF, CU)
- Data model design and internal review (ACF)
- Community design and internal review (ACF)
- ExactTarget design and review: Business Units, Categories (ACF and CU)
- ExactTarget checklist partial completion, ready for review (ACF and CU)
- Advance data integration discussion (ACF and CU)
- Data integration timeline review (ACF and CU)
- Estimates provided for: training, data storage, licenses (ACF and CU)

Activities Planned for Next Week:

- Review ExactTarget checklist with Kim
- Continue design of solution
- Data timeline discussion
- Continue data integration
- Schedule onsite visit (Feb/March)

Source URL: <https://www.cu.edu/blog/ecommm-blog/project-status-jan-30>

Links

^[1] <https://www.cu.edu/blog/ecommm-blog/project-status-jan-30> ^[2] <https://www.cu.edu/blog/ecommm-blog/author/0>