

## **Project Status, Jan. 30** <sup>[1]</sup>

January 30, 2015 by [\(not verified\)](#) <sup>[2]</sup>

### **Activities Completed This Week:**

- ExactTarget multiple email solution review (ET, ACF, CU)
- Data model design and internal review (ACF)
- Community design and internal review (ACF)
- ExactTarget design and review: Business Units, Categories (ACF and CU)
- ExactTarget checklist partial completion, ready for review (ACF and CU)
- Advance data integration discussion (ACF and CU)
- Data integration timeline review (ACF and CU)
- Estimates provided for: training, data storage, licenses (ACF and CU)

### **Activities Planned for Next Week:**

- Review ExactTarget checklist with Kim
- Continue design of solution
- Data timeline discussion
- Continue data integration
- Schedule onsite visit (Feb/March)

---

**Source URL:** <https://www.cu.edu/blog/ecommm-blog/project-status-jan-30>

### **Links**

<sup>[1]</sup> <https://www.cu.edu/blog/ecommm-blog/project-status-jan-30> <sup>[2]</sup> <https://www.cu.edu/blog/ecommm-blog/author/0>