

Environment Activity					
Project/initiative	Environment	Task	Date	Resource	Comments
HCM T&L Implementation	SP3/SP4/CFG	Phase 1&2 Development, Unit Testing	1/4/22 to 2/1/24	HCM Dev, HCM Systems, PSA	These will remain throughout both phases of the project
HCM T&L Implementation	???	Phase 1 UAT	10/3/22 to 12/23/22	HCM Dev, HCM Systems, PSA	Environment not yet confirmed
HCM T&L Implementation	STG	Phase 1 Non-Functional Testing	1/1/23 to 1/31/23	HCM Dev, HCM Systems, PSA	Boulder/System we have not yet gotten this on the Business calendar so I'll update exact weeks once we do
HCM Reg Patching 22-c orD	HCMPRD	Apply to PRD	TBD		Followup with Angelica. Are we skipping 22 c and go into 22d???
HCM ICS PeopleTools 8.59 Upgrade	SP3	Dev	21-Jul-22	PSA	Apply CPU
HCM ICS PeopleTools 8.59 Upgrade	SP3	Dev	25-Jul-22	HCM& ICS Dev, HCM& ICS Systems, PSA	Apply PUM 26 and Reg Patch 22-C
HCM ICS PeopleTools 8.59 Upgrade	SP4	TST	7/18/2022	PSA	Refresh and apply 8.59 and CPU
HCM ICS PeopleTools 8.59 Upgrade	SP4	TST	8/1/2022	HCM& ICS Dev, HCM& ICS Systems, PSA	Apply PUM 26 and Reg Patch 22-C
HCM ICS PeopleTools 8.59 Upgrade	STG	Performance testing	9/12 - 9/16	HCM& ICS Dev, HCM& ICS Systems, PSA	Apply 8.59 for HCM and ICS to STG for 1 week for early Performance testing
HCM ICS PeopleTools 8.59 Upgrade	STG	Mock Go-Live to STG	10/3 - 10/7	HCM& ICS Dev, HCM& ICS Systems, PSA	STG mock Go-Live and Performance testing
HCM ICS PeopleTools 8.59 Upgrade	PRD	PRD	10/9/2022	HCM& ICS Dev, HCM& ICS Systems, PSA	Go-Live. CR for 10/23/2022
ICS PUM 26	ICSDMO	DMO	7/28/2022	PSA, CU-SIS Dev, ICS Systems	
ICS PUM 26	ICSDEV	DEV	7/29/2022	PSA, CU-SIS Dev, ICS Systems	
ICS PUM 26	ICSTST	TST	8/12/2022	PSA, CU-SIS Dev, ICS Systems	
ICS PUM 26	ICSSTG	STG	9/19/2022	PSA, CU-SIS Dev, ICS Systems	
ICS PUM 26	ICSPROD	Go-live	9/25/2022	PSA, CU-SIS Dev, ICS Systems	
Phire Upgrade	PHIDEV	upgrade to PT 8.59 and Phire v17	8/9/2022	PSA, CU-SIS Dev	
Phire Upgrade	PHISTG	upgrade to PT 8.59 and Phire v17	9/5/2022	PSA, CU-SIS Dev	hold STG releases after this date
Phire Upgrade	PHIPRD	upgrade to PT 8.59 and Phire v17	9/30/2022	PSA, CU-SIS Dev	
InfoEd Upgrade	ERASP2	Compares, Validations, UAT rounds 1.1 & 1	5/2-9/30	eRA, QA, IRM	
InfoEd Upgrade	ERASP2	Performance Testing	5/16 - 5/27 - 6/15	QA, eRA	Completed
InfoEd Upgrade	ERATST	Baseline Performance testing	9/12-9/23	QA, eRA	
InfoEd Upgrade	ERATST	Mock Cutover	10/3/2022	eRA, Infra	
InfoEd Upgrade	ERATST	Pots-upgrade Performance Testing	10/10-10/21	QA	
InfoEd Upgrade	HCMPRD	Go-Live	11/12/2022	eRA, Infra	
Datastage	CIWQA	Upgrade	6-Jun		Post Upgrade testing ongoing. Please reach out to Lisa Damboise's team if anyone see any issues
Datastage	PRD	Upgrade - Go-live	7/15 - 7/20		7/30 (including warranty time)
Fall semester start	PRD	Production Reboot	7/23/2022		Production reboot for Fall 2022 semester start
Fall semester start	STG	Performance testing	7/25 - 7/29		
Fall semester start	PRD	Read-Only Performance testing	8/1 - 8/5		Read-Only Perf Testing during evening hours
Fall semester start	PRD	Start of Classes - All Campuses	8/22/2022		Start of Classes for all campuses
Automic Upgrade	TBD	TBD	10/31/2022	PSADMIN, ECS, Production Services	Christine is preparing for IMR on 6/15
UCCS Student Success Hub (SSH) - Phase2	TBD	TBD	TBD	ECS Infra & Integrations Team	Planning phase
Multi cloud	All	Information Purpose only	TBD		Oracle issue persists. 6/26 will not be viable for go-live. Pausing the project until the end of August