Environment Activity					
Project/Initiative	**Environment**	**Task**	**Date**	**Resource**	**Comments**
HCM T&L Implementation	SP3/SP4/CFG	Phase 1&2 Development, Unit Testing	1/4/22 to 2/1/24	HCM Dev, HCM Systems, PSA	These will remain throughout both phases of the project
HCM T&L Implementation	???	Phase 1 UAT	10/3/22 to 12/23/22	HCM Dev, HCM Systems, PSA	Environment not yet confirmed
HCM T&L Implementation	STG	Phase 1 Non-Functional Testing	1/1/23 to 1/31/23	HCM Dev, HCM Systems, PSA	Boulder/System we have not yet gotten this on the Business calendar so I'll update exact weeks once we do
HCM Reg Patching 22-A	Other	Code base syncing	TBD	PSA, HCM Dev	Sunil to work on SP3 and SP4
HCM Reg Patching 22-B	HCMDMO, HCMPAY,HCMDEV, HCMTST				
HCM ICS PeopleTools 8.59 Upgrade	?		TBD		
ICS PUM 24	ICSCFG, SP	Code base syncing	TBD	PSA, CU-SIS Dev, ECS	Before tools upgrade make sure we apply PUM24 in the allocated SP
ICS PUM 24 PRP		PRP	ASAP	OPERATIONAL	
ICS PUM 25	ICSDMO	Apply to ICSDMO	5/3/2022	PSA, CU-SIS Dev, ECS	
ICS PUM 25	ICSDEV	Apply to ICSDEV	5/4/2022	PSA, CU-SIS Dev, IAM,	
ICS PUM 25	ICSDEV	Retrofits	5/4 - 5/13/2022	CU-SIS Dev	
ICS PUM 25	ICSTST	Apply to TST	5/16/2022	PSA, CU-SIS Dev	
ICS PUM 25	ICSTST	Campus UAT	5/16 - 6/17/2022	Campus, CU-SIS	
ICS PUM 25	ICSSTG	Apply to STG	6/20/2022	PSA, CU-SIS Dev	
ICS PUM 25	ICSPRD	Apply to PRD	6/26/2022	PSA, CU-SIS Dev, ECS, CU-SIS, IAM, CU-SIS	
Open Enrollment	SP3	Development, Unit Testing	2/14 -4/12	HCM Dev, HCM Systems, PSA	SP3 &SP4
Open Enrollment	SP4	SIT	2/21 - 3/11		SP3 &SP4
Open Enrollment	SP4	UAT	3/21 - 4/11		SP3 &SP4
Open Enrollment	STG	Performance Testing/BCT	3/23 - 3/28		SP3 &SP4
Open Enrollment	PRD	Go-Live	4/18/2022		SP3 &SP4
Automic Upgrade	TBD	TBD	TBD	PSADMIN, ECS, Production Services	Followup with chiristine on dates
Datastage	TBD	TBD	TBD		
UCCS Student Success Hub (SSH) - Phase2	TBD	TBD	TBD	ECS Infra & Integrations Team	
Multi cloud	All	Information Purpose only	~~n/a~~		Go-live may get pushed into June 26th CR is being created. 6AM to 6PM
firewall upgrade	All	Information Purpose only	~~n/a~~		Go-live May 22nd. 6AM to 6PM
PING Account Switch Fix	All	Information Purpose only	5/12/2022	IAM, Brad Baker	5/12/2022
InfoEd Upgrade	Cindy				