| Environment Activity | | | | | |
|---|---|---|---|---|---|
| Project/Initiative | Environment | Task | Date | Resource | Comments |
| HCM T&L Implementation | SP3/SP4/CFG | Phase 1&2 Development, Unit Testing | 1/4/22 to 2/1/24 | HCM Dev, HCM Systems, PSA | These will remain throughout both phases of the project |
| HCM T&L Implementation | ??? | Phase 1 UAT | 10/3/22 to 12/23/22 | HCM Dev, HCM Systems, PSA | Environment not yet confirmed |
| HCM T&L Implementation | STG | Phase 1 Non-Functional Testing | 1/1/23 to 1/31/23 | HCM Dev, HCM Systems, PSA | Boulder/System we have not yet gotten this on the Business calendar so I'll update exact weeks once we do |
| HCM Reg Patching 22-B | HCMTST, HCMPAY, HCMPY2 | SIT | 5/17/22 to 6/10/22 | | Completed |
| HCM Reg Patching 22-B | HCMTST | UAT | 6/13/22 to 7/1/22 | | |
| HCM Reg Patching 22-B | HCMSTG | Apply to STG | 7/11/2022 | | |
| HCM Reg Patching 22-B | HCMPRD | Apply to PRD | 7/12/2022 | | |
| HCM ICS PeopleTools 8.59 Upgrade | SP3 | Dev | 23-May-22 | PSA | Refresh and apply 8.59 to both SP3 and SP4 |
| HCM ICS PeopleTools 8.59 Upgrade | SP3 | Dev | 21-Jul-22 | PSA | Apply CPU |
| HCM ICS PeopleTools 8.59 Upgrade | SP3 | Dev | 25-Jul-22 | HCM& ICS Dev, HCM& ICS Systems, PSA | Apply PUM 26 and Reg Patch 22-C |
| HCM ICS PeopleTools 8.59 Upgrade | SP4 | TST | 7/18/2022 | PSA | Refresh and apply 8.59 and CPU |
| HCM ICS PeopleTools 8.59 Upgrade | SP4 | TST | 8/1/2022 | HCM& ICS Dev, HCM& ICS Systems, PSA | Apply PUM 26 and Reg Patch 22-C |
| HCM ICS PeopleTools 8.59 Upgrade | STG | Performance testing | 9/12 - 9/16 | HCM& ICS Dev, HCM& ICS Systems, PSA | Apply 8.59 for HCM and ICS to STG for 1 week for early Performance testing |
| HCM ICS PeopleTools 8.59 Upgrade | STG | Mock Go-Live to STG | 10/3 - 10/7 | HCM& ICS Dev, HCM& ICS Systems, PSA | STG mock Go-Live and Performance testing |
| HCM ICS PeopleTools 8.59 Upgrade | PRD | PRD | 10/9/2022 | HCM& ICS Dev, HCM& ICS Systems, PSA | Go-Live |
| ICS PUM 24 | SP1 & SP2 | Code base syncing | TBD | PSA, CU-SIS Dev, ECS | Sync up the ps_app_home for SP1/SP2. PSAdmin team will apply PUM 24 to SP1/SP2 in week of 6/13. |
| ICS PUM 25 | SP1/SP2/CFG | Code base syncing | TBD | PSA, CU-SIS Dev | |
| InfoEd Upgrade | ERASP2 | Compares, Validations, UAT rounds 1.1 & 1 | 5/2-9/30 | eRA, QA, IRM | |
| InfoEd Upgrade | ERASP2 | Performance Testing | 5/16 - 5/27 - 6/15 | QA, eRA | Completed |
| InfoEd Upgrade | ERATST | Baseline testing | 9/12-9/23 | QA, eRA | Performance Testing has been extended till 6/15 due to Silk Performer issues |
| InfoEd Upgrade | ERATST | Mock Cutover | 10/3/2022 | eRA, Infra | |
| InfoEd Upgrade | ERAPRD | Performance Testing | 10/10-10/21 | QA | |
| InfoEd Upgrade | HCMPRD | Go-Live | 11/12/2022 | eRA, Infra | |
| Automic Upgrade | TBD | TBD | TBD | PSADMIN, ECS, Production Services | Christine is preparing for IMR on 6/15 |
| Datastage | CIWQA | Upgrade | 6-Jun | | Post Upgrade testing ongoing. Please reach out to Lisa Damboise's team if anyone see any issues |
| Datastage | PRD | Upgrade - Go-live | TBD | | |
| UCCS Student Success Hub (SSH) - Phase2 | TBD | TBD | TBD | ECS Infra & Integrations Team | Planning phase |
| Multi cloud | All | Information Purpose only | TBD | | Oracle issue persists. 6/26 will not be viable for go-live. |
| Firewall upgrade | All | Information Purpose only | 7/26/2022 | | Completed. 2 week warranty starts 7/27. |
| Fall semester start | PRD | Production Reboot | 7/26/2022 | | Production reboot for Fall 2022 semester start |
| Fall semester start | STG | Performance testing | 7/25 - 7/29 | | |
| Fall semester start | PRD | Read-Only Performance testing | 8/1 - 8/5 | | Read-Only Perf Testing during evening hours |
| Fall semester start | PRD | Start of Classes - All Campuses | 8/22/2022 | | Start of Classes for all campuses |