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Project Status, March 13 [1]

March 16, 2015 by Kim Egan [2]

Activities Completed This Week:

Salesforce Configuration: Project Hold for this week.
Continued work on Community build.
ExactTarget build started. Key features begun are fields on contact to support 
customizing of communications with constituents
Met with Salesforce to discuss Advancement Connect
Scheduled demos for other event management vendors (meetings scheduled for 3/18).

Activities Planned for Next Week:

ExactTarget to deliver blueprint for their configuration work (Tuesday 3/17)
Salesforce build and configuration: Custom objects and fields
Build data mapping document (mapping from sources systems, MDM to Salesforce)
Begin to build configuration workbook
Update design documents based on key decisions made this week around 
Advancement Connect
Deliver updated project plan
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