

## **Project Status, March 13** <sup>[1]</sup>



March 16, 2015 by [Kim Egan](#) <sup>[2]</sup>

### **Activities Completed This Week:**

- Salesforce Configuration: Project Hold for this week.
- Continued work on Community build.
- ExactTarget build started. Key features begun are fields on contact to support customizing of communications with constituents
- Met with Salesforce to discuss Advancement Connect
- Scheduled demos for other event management vendors (meetings scheduled for 3/18).

### **Activities Planned for Next Week:**

- ExactTarget to deliver blueprint for their configuration work (Tuesday 3/17)
- Salesforce build and configuration: Custom objects and fields
- Build data mapping document (mapping from sources systems, MDM to Salesforce)
- Begin to build configuration workbook
- Update design documents based on key decisions made this week around Advancement Connect
- Deliver updated project plan

---

**Source URL:** <https://www.cu.edu/blog/ecommerce-blog/project-status-march-13>

### **Links**

[1] <https://www.cu.edu/blog/ecommerce-blog/project-status-march-13> [2] <https://www.cu.edu/blog/ecommerce-blog/author/74>