

Project Status, April 10 ^[1]



April 15, 2015 by [Kim Egan](#) ^[2]

Activities Completed This Week:

- Participated in data integration review sessions with UIS working on
- Interest data from both Advance and Campus Solutions.
- Provided preference (personalization data) to ExactTarget.
- Received hand off from ACF Development on Community Custom Settings (these allow us to now configure the community for CU eComm).
- Started build of custom objects and fields(Education, Interest).
- Continued build of Exacttarget. Review of ExactTarget build (scheduled for today, 4/10).

Activities Planned for Next Week:

- Continue ExactTarget build.
- Salesforce build and configuration: Custom objects and fields.
- Build data mapping document (mapping from sources systems, MDM to Salesforce).
- Configure Community Custom Settings.
- Address Event Management solution concerns and requirements.

Display Title:

Project Status, April 10

Source URL:<https://www.cu.edu/blog/ecommerce-blog/project-status-april-10>

Links

[1] <https://www.cu.edu/blog/ecommerce-blog/project-status-april-10> [2] <https://www.cu.edu/blog/ecommerce-blog/author/74>