

Project Status, Feb. 20 ^[1]



February 21, 2015 by [Kim Egan](#) ^[2]

Activities Completed This Week:

- Design Document completed
- Planning and preparation for onsite next week
- Review of ExactTarget data extension solution
- Community design review
- Schedule of event management tool demos

Activities Planned for Next Week:

- Submit design document
- Onsite meetings scheduled
 - Review and finalize data model
 - Review and finalize remaining project schedule
 - Review and finalize data integration requirements and transformation needs
 - Review security
- Begin Salesforce Build

Display Title:

Project Status, Feb. 20

Source URL: <https://www.cu.edu/blog/ecommerce-blog/project-status-feb-20>

Links

[1] <https://www.cu.edu/blog/ecommerce-blog/project-status-feb-20> [2] <https://www.cu.edu/blog/ecommerce-blog/author/74>