

## **Project Status, March 27** <sup>[1]</sup>



March 27, 2015 by [Kim Egan](#) <sup>[2]</sup>

### **Activities Completed This Week:**

- Participated in data integration review sessions with UIS. Confirmed design of education data.
- Participated in MEC's call.
- Reviewed community field mapping requirements. Started build of custom objects. Continued build of Exacttarget email personalization options.
- Reviewed ExactTarget blue print.

### **Activities Planned for Next Week:**

- Continue ExactTarget build
- Salesforce build and configuration: Custom objects and fields
- Build data mapping document (mapping from sources systems, MDM to Salesforce)
- Begin to build configuration workbook

---

**Source URL:** <https://www.cu.edu/blog/ecommerce-blog/project-status-march-27>

### **Links**

[1] <https://www.cu.edu/blog/ecommerce-blog/project-status-march-27> [2] <https://www.cu.edu/blog/ecommerce-blog/author/74>