

eComm Upgrade: January Update Sent to Users and Stakeholders ^[1]



January 7, 2019 by [jennifer.mortensen](#) ^[2]

On Friday, January 4, 2019, eComm users and stakeholders received an update about the progress of the eComm upgrade that is taking place in partnership with the COE.

The update included a summary of the work that has occurred on both the eComm and COE teams and also outlined the work that users are completing to aid in this project.

You can review a copy of the email below.

To view this email as a web page, go [here](#).



University of Colorado

Boulder | Colorado Springs | Denver | Anschutz Medical Campus

eCommupdate



Project Update January 2019

Since the [eComm upgrade announcement](#) last month, substantial work has occurred on multiple teams to achieve project goals and milestones. A summary of activity is available below along with links to additional information.



eComm Team

[Began Campaign Review \(Jan. 3\)](#)



eComm Users

[Began Content Review for Phase Two of the Marketing Cloud](#)



COE Team

[Provided Project Update: Integrations](#)

[eComm upgrade](#) [3], [ecomm update](#) [4], [update](#) [5], [eComm](#) [6]



[eComm Update: January 2019](#) [7]

Display Title:

eComm Upgrade: January Update Sent to Users and Stakeholders

Send email when Published:

Yes

Source URL: <https://www.cu.edu/blog/ecomm-wiki/ecomm-upgrade-january-update-sent-users-and-stakeholders>

Links

[1] <https://www.cu.edu/blog/ecomm-wiki/ecomm-upgrade-january-update-sent-users-and-stakeholders>

[2] <https://www.cu.edu/blog/ecomm-wiki/author/13789>

[3] <https://www.cu.edu/blog/ecomm-wiki/tag/ecomm-upgrade>

[4] <https://www.cu.edu/blog/ecomm-wiki/tag/ecomm-update>

[5] <https://www.cu.edu/blog/ecomm-wiki/tag/update>

[6] <https://www.cu.edu/blog/ecomm-wiki/tag/ecomm>

[7] <https://www.cu.edu/doc/ecomm-update-january-2019-pdfpdf?download=true>